COLORADO DEPARTMENT COF TRANSPORTATI ON Page 1
ESTI MATE RUN 12/ 20/ 2013

ESTI MATE SUMVARY 13: 43: 39
CONTI D: C18782 ESTI MATE NO 0011 PROG SPEC YR 2005
PCN: 18782-BI D COFRS REPORTI NG CATEGORY: 3 FACS REF NQ
CONTRACT DESCRI PTI ON: TIME CHARGED: 426.0 DAYS TIME ALLOW 10/31/201 FI XED COVPLETI ON DATI
SH 13 NORTH OF 14 M LE CREEK PERCENT TIME:  99. 30 ORI G TIME ALLON 10/31/201 FI XED COMPLETI ON DAT!
PRQJECT NO STA0131- 059
SH 13 NORTH OF 14 M LE CREEK
NAVE OF ROAD: 013A
PRQIECT COUNTI ES: R O BLANCO
CONTRACTOR:
CLDCASTLE SW GROUP, | NC. PAY PERI OD ENDI NG 12/ 20/ 2013 DATE TI ME STARTED 08/29/2012
2273 RI VER ROAD DATE LET 09/ 06/ 2012 DATE WORK BEGAN 11/ 06/ 2012
DATE AWARDED 09/ 12/ 2012 DATE TI ME STOPPED 10/28/2013
DATE CONTRACT EXECUTED 08/ 28/ 2012 DATE ACCEPTED 10/ 28/ 2013
GRAND JUNCTI ON CO 81505 970 243 4900 DATE NOTI CE TO PROCEED 08/ 29/ 2012
CURRENT TOTAL TH S ESTI MATE
CURRENT PRQJIECT AMI:  $ 6,412, 068. 92 PARTI Ol PATI NG $ 6,412, 068. 92 $ 10, 816. 77
AWARD PRQIECT AMT: $  6,673,710. 95 NON-PARTI Ol PATI NG 0.00 0.00
PERCENT COWPLETE: 100. 00% TOTAL EARNI NGS 6, 412, 068. 92 10, 816. 77
FUNDS AVAI LABLE: $ 0.00 STOCKPILED MATER ALS 0.00 0.00
GROSS EARNI NGS 6,412, 068. 92 10, 816. 77
TOTAL CLAI ME: $ 0. 00 RETAI NAGE -6, 500. 00 93, 605. 66
SECURI TI ES ENCUVBERED 0.00 0.00
NET EARNI NGS 6, 405, 568. 92 104, 422. 43
LI QU DATED DANAGES 0.00 0.00
AUTCPAY ADJUSTNVENT 0.00 0.00
AVOUNT DUE 6, 405, 568. 92 104, 422. 43
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 104, 422. 43

APPROVED FOR PAYMENT BY

PRQJECT COMVENT:

ESTI MATE COMMVENT:



CONTI D C18782

PCN: 18782-BI D

PRQJECT: STA0131- 059

REF | TEM | TEM

NO. NO. DESCRI PTI ON
CAT NO0200 ROADWAY

0005 201-00000 C earing and G ubbing

0010 202-00001

Renoval of Structure

0015 202-00033

Renoval of Pipe

0020 202-00090

Renoval of Delineator

0025 202-00240

0030 202-00810

*Renoval of G ound Sign

0035 202-01000

*Renoval of Fence

0040 203-00060

0045 203-00100

*Muck Excavation

0050 203-01100

Proof Rolling

0055 203-01500 Bl adi ng

*Renoval of Asphalt Mat (Pl aning)

*Enbankment Material (Conplete In Place)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0011

CURRENT
QUANTI TY/
UNITS
UNT PRI CE

1. 000
LS
15, 000. 00000
1. 000
EACH
10, 000. 00000
24.000
EACH
1, 400. 00000
102. 000
EACH
40. 00000
628. 000
SY
6. 60000
11. 000
EACH
200. 00000
26, 216. 000
LF
1. 00000
73, 829. 000
CcY
14. 50000
397. 000
CcY
6. 65000
16. 000
HOUR
83. 00000
22.000
HOUR

96. 00000

PREV QTY/
QTY TH'S PERI OD
QY TO DATE

1. 000
0. 000

[y

. 000

=

000
0. 000

[y

. 000

25. 000
-1. 000
24.000

102. 000
0. 000
102. 000

628. 000
0. 000
628. 000

11. 000
0. 000
11. 000

26, 216. 000
0. 000
26, 216. 000

73, 829. 000
0. 000
73, 829. 000

397. 000
0. 000
397. 000

16. 000
0. 000
16. 000

22.000
0. 000
22.000

Page 2
ESTI MATE RUN 12/ 20/ 2013

13: 43: 39
AMOUNT
TH S CUMULATI VE
PERI OD AMOUNT
0. 00
15, 000. 00
0. 00
10, 000. 00
-1, 400. 00
33, 600. 00
0. 00
4, 080. 00
0. 00
4, 144. 80
0. 00
2, 200. 00
0. 00
26, 216. 00
0. 00
1, 070, 520. 50
0. 00
2, 640. 05
0. 00
1, 328. 00
0. 00
2,112. 00



CONTI D C18782 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3

PON: 18782-BI D ESTI MATE RUN 12/ 20/ 2013
PRQJECT: STA0131- 059 ESTI MATE NO 0011 13: 43: 39
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0060 203-01510 Backhoe 0. 000 0. 000
HOUR 0. 000 0. 00
73. 00000 0. 000 0. 00
0065 203-01550 Dozi ng 4. 000 4.000
HOUR 0. 000 0. 00
88. 00000 4.000 352. 00
0070 203-01594 Conbi nati on Loader 0. 000 0. 000
HOUR 0. 000 0. 00
81. 00000 0. 000 0. 00
0075 203-01597 Pot hol i ng 25. 000 25. 000
HOUR 0. 000 0. 00
116. 00000 25. 000 2,900. 00
0080 207-00305 Wt | and Topsoi | 0. 000 0. 000
CY 0. 000 0. 00
117. 00000 0. 000 0. 00
0085 208-00002 Erosion Log (12 Inch) 25, 202. 000 25, 202. 000
LF 0. 000 0. 00
3. 70000 25, 202. 000 93, 247. 40
0090 208- 00009 Erosion Log (20 Inch) 1, 934. 000 1, 934. 000
LF 0. 000 0. 00
6. 90000 1, 934. 000 13, 344. 60
0095 208- 00045 Concrete Washout Structure 2.000 2.000
EACH 0. 000 0. 00
250. 00000 2.000 500. 00
0100 208-00070 Vehi cl e Tracki ng Pad 0. 000 0. 000
EACH 0. 000 0. 00
250. 00000 0. 000 0. 00
0105 208-00103 Renoval and Di sposal of Sedinent (Labor) 105. 000 105. 000
HOUR 0. 000 0. 00
40. 00000 105. 000 4, 200. 00
0110 208-00105 Renoval and Di sposal of Sedinent (Equipnent) 40. 000 40. 000
HOUR 0. 000 0. 00

50. 00000 40. 000 2,000. 00



CONTI D C18782 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4
PCN: 18782-BI D ESTI MATE RUN 12/ 20/ 2013
PRQIECT: STA0131- 059 ESTI MATE NO 0011 13:43: 39
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI CD AMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0115 208- 00206 *Erosi on Control Supervisor 172. 000 172.000
DAY 0. 000 0. 00
180. 00000 172. 000 30, 960. 00
0120 209- 00600 *Dust Palliative (Magnesium Chloride) 28, 600. 000 28, 600. 000
GAL 0. 000 0. 00
0. 80000 28, 600. 000 22, 880. 00
0125 210-00010 *Reset Mail box Structure 5. 000 5. 000
EACH 0. 000 0. 00
500. 00000 5. 000 2,500. 00
0130 212-00006 Seedi ng (Native) 24.000 24.000
ACRE 0. 000 0. 00
960. 00000 24.000 23, 040. 00
0135 212-00028 Seedi ng (\Wetl ands) 0. 000 0. 000
ACRE 0. 000 0. 00
1, 500. 00000 0. 000 0. 00
0140 212-00032 Soi | Condi tioni ng 24.000 24.000
ACRE 0. 000 0. 00
1, 900. 00000 24.000 45, 600. 00
0145 213-00012 Spray-on Ml ch Bl anket 20. 000 20. 000
ACRE 0. 000 0. 00
2, 950. 00000 20. 000 59, 000. 00
0150 216- 00041 Soi | Retention Blanket (Straw Coconut) 4, 086. 000 4, 086. 000
SY 0. 000 0. 00
2. 10000 4,086. 000 8, 580. 60
0155 240- 00010 Renoval of Nests 0. 000 0. 000
HOUR 0. 000 0. 00
100. 00000 0. 000 0. 00
0160 304- 01000 *Aggregat e Base Course (O ass 1) 44, 265. 460 44, 265. 460
TON 0. 000 0. 00
14. 50000 44, 265. 460 641, 849. 17
0165 304- 06000 *Aggregat e Base Course (C ass 6) 26, 671. 600 26, 671. 600
TON 0. 000 0. 00
15. 25000 26, 671. 600 406, 741. 90



CONTI D C18782 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5

PON: 18782-BI D ESTI MATE RUN 12/ 20/ 2013
PRQJECT: STA0131- 059 ESTI MATE NO 0011 13: 43: 39
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0170 310- 00608 Ful| Depth Recl amation of Hot M x Asphalt Pavenent 11, 978. 000 11, 978. 000
0-8"
( ) Sy 0. 000 0.00
2.00000 11, 978. 000 23, 956. 00
0175 310- 00610 Ful| Depth Recl amation of Hot M x Asphalt Pavenent 21, 956. 000 21, 956. 000
8-12"
( ) Sy 0. 000 0.00
3.00000 21, 956. 000 65, 868. 00
0180 403-00720 Hot M x Asphalt (Patching) (Asphalt) 58. 440 58. 440
TON 0. 000 0.00
160. 00000 58. 440 9, 350. 40
0185 403-34701 *Hot M x Asphalt (Gading SX) (75) 23, 203. 450 23, 203. 450
TON 0. 000 0.00
36. 00000 23, 203. 450 835, 324. 20
0190 411-03342 Asphalt Cenent Performance G ade (PG 64-28) 404. 740 404. 740
TON 0. 000 0.00
600. 00000 404. 740 242,844.00
0195 411- 03352 Asphalt Cenent Performance G ade (PG 58-28) 890. 250 890. 250
TON 0. 000 0.00
500. 00000 890. 250 445, 125. 00
0200 411-10255 Enul sified Asphalt (Slow Setting) 6, 982. 000 11, 550. 000
GAL -4,568. 000 -9,136. 00
2.00000 6, 982. 000 13, 964. 00
0205 420- 00132 Geotextile (Separator) (Cass 1) 564. 000 564. 000
Sy 0. 000 0.00
0. 90000 564. 000 507. 60
0210 506-00218 Ri prap (18 Inch) 399. 000 399. 000
Cy 0. 000 0.00
300. 00000 399. 000 119, 700. 00
0215 506-01020 Ceogri d Rei nforcenent 12, 822. 000 12, 822. 000
Sy 0. 000 0.00
4. 00000 12, 822. 000 51, 288. 00
0220 507- 00000 *Concrete Slope and Ditch Paving 0. 000 0. 000
Cy 0. 000 0.00

540. 00000 0. 000 0. 00



CONTI D C18782 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 6
PON: 18782-BI D ESTI MATE RUN 12/ 20/ 2013
PRQIECT: STA0131- 059 ESTI MATE NO 0011 13:43: 39
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0225 601-01000 *Concrete Cass B 86. 000 86. 000
CY 0. 000 0. 00
675. 00000 86. 000 58, 050. 00
0230 602-00000  *Reinforcing Steel 4, 421. 000 4,421. 000
LB 0. 000 0. 00
1. 25000 4,421. 000 5,526. 25
0235 603-71008 *10x8 Foot Concrete Box Cul vert (Precast) 114. 000 114. 000
LF 0. 000 0. 00
1, 500. 00000 114. 000 171, 000. 00
0240 604- 00305 Inlet Type C (5 Foot) 1. 000 1. 000
EACH 0. 000 0. 00
3, 900. 00000 1. 000 3, 900. 00
0245 604- 00350 Inlet Type C (Special) 1. 000 1. 000
EACH 0. 000 0. 00
3, 750. 00000 1. 000 3, 750. 00
0250 606-00301 *Quardrail Type 3 (6-3 Post Spaci ng) 4, 000. 000 4, 000. 000
LF 0. 000 0. 00
16. 00000 4, 000. 000 64, 000. 00
0255 606- 02005 *End Anchor age (Fl ared) 20. 000 20. 000
EACH 0. 000 0. 00
1, 575. 00000 20. 000 31, 500. 00
0260 607-00005 *End Post 67. 000 67. 000
EACH 0. 000 0. 00
65. 00000 67. 000 4, 355. 00
0265 607-00010 *Corner and Line Brace Post 47.000 47.000
EACH 0. 000 0. 00
100. 00000 47. 000 4,700. 00
0270 607-01100 *Fence Barbed Wre Wth Treated Woden Posts 14, 745. 000 14, 745. 000
LF 0. 000 0. 00
2. 25000 14, 745. 000 33,176. 25
0270 MATERI AL ALLOMNCE Fence BW TWP 0. 000
LF 0. 000 0. 00
2.25000 0. 000 0. 00



CONTI D C18782 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 7
PCN: 18782-BI D ESTI MATE RUN
PRQIECT: STA0131- 059 ESTI MATE NO 0011
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER D TH'S CUMULATI VE
NO NO DESCRI PTI ON UNITS QrY TO DATE PERI CD AMOUNT
UNIT PRI CE
CAT NO0200 ROADVWAY
0270 MATERI AL ALLOMNCE Fence BW TWP 0. 000
LF 0. 000 0. 00
2.25000 0. 000 0. 00
0275 607-11310 *Fence Conbination Wre Wth Treated Woden Posts 10, 235. 000 10, 235. 000
(Speci al) LF 0. 000 0. 00
2. 65000 10, 235. 000 27,122.75
0280 607-60120 *20 Foot Cate 14. 000 14. 000
EACH 0. 000 0. 00
245. 00000 14. 000 3,430. 00
0285 612-00001  *Delineator (Type I) 54. 000 54. 000
EACH 0. 000 0. 00
21. 00000 54. 000 1,134.00
0290 612-00002 *Del i neator (Type I1) 13. 000 13. 000
EACH 0. 000 0. 00
21. 00000 13. 000 273.00
0295 612-00003  *Delineator (Type II1) 42.000 42.000
EACH 0. 000 0. 00
21. 00000 42. 000 882. 00
0300 614-00011 *Sign Panel (Qass I) 58. 000 67. 000
SF -9.000 -126. 00
14. 00000 58. 000 812. 00
0305 614-00012 *Sign Panel (Cass I1) 75. 000 75. 000
SF 0. 000 0. 00
16. 00000 75. 000 1, 200. 00
0310 614-01502 *Steel Sign Support (2-1nch Round)(Post & Socket) 42. 000 42.000
LF 0. 000 0. 00
20. 00000 42.000 840. 00
0315 614-01572 *Steel Sign Support (2-1/2 Inch Round NP-40)(Post & 87. 000 87. 000
Sl i pbase
LF 0. 000 0. 00
25. 00000 87.000 2,175.00
0320 614-80385 Runble Strip 21, 696. 000 21, 696. 000
LF 0. 000 0. 00
0. 50000 21, 696. 000 10, 848. 00



CONTI D C18782 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 8
PON: 18782- BI D ESTI MATE RUN 12/ 20/ 2013
PRQJECT: STA0131- 059 ESTI MATE NO 0011 13:43: 39
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNITS QY TO DATE PERI OD AMOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0325 615-22405 24 Inch Slide Headgate (5 Foot Frane) 1. 000 1. 000
EACH 0. 000 0. 00
6, 200. 00000 1. 000 6, 200. 00
0330 624-30019 18 Inch Drainage Pipe (O ass 10) (Conplete In Place) 356. 000 356. 000
LF 0. 000 0. 00
65. 00000 356. 000 23, 140. 00
0335 624- 30025 24 Inch Drainage Pipe (Cass 10) (Conplete In Place) 1, 693. 000 1, 693. 000
LF 0. 000 0. 00
78. 00000 1, 693. 000 132, 054. 00
0340 624-30109 *108 I nch Drainage Pipe (O ass 10) (Conplete In Place) 187. 000 187. 000
LF 0. 000 0. 00
740. 00000 187. 000 138, 380. 00
0345 625- 00000 *Construction Surveying 1. 000 1. 000
LS 0. 000 0. 00
90, 000. 00000 1. 000 90, 000. 00
0350 626-00000 *Mobi |'i zati on 1. 000 0.973
LS 0. 027 16, 794. 00
622, 000. 00000 1. 000 622, 000. 00
0355 626- 01000 *Public Information Services 1. 000 1. 000
LS 0. 000 0. 00
30, 000. 00000 1. 000 30, 000. 00
0360 627-00005 *Epoxy Paverent MarKking 164. 000 164. 000
GAL 0. 000 0. 00
98. 00000 164. 000 16, 072. 00
0365 627-00011 *Pavenent Marking Paint (Wt erborne) 857. 000 856. 620
GAL 0. 380 15. 20
40. 00000 857. 000 34, 280. 00
0370 627-30405 *Pref ormed Ther nopl astic Pavenent Marking (Wrd- Synbol ) 196. 000 196. 000
SF 0. 000 0. 00
19. 00000 196. 000 3,724.00
0375 629-01001  *Survey Monunent (Type 1) 50. 000 50. 000
EACH 0. 000 0. 00
180. 00000 50. 000 9, 000. 00



CONTI D C18782 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 9
PCN: 18782-BI D ESTI MATE RUN 12/ 20/ 2013
PRQJECT: STA0131- 059 ESTI MATE NO 0011 13:43: 39
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI CD AMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0380 630-00000  *Fl aggi ng 6, 325. 000 6, 325. 250
HOUR -0. 250 -5.00
20. 00000 6, 325. 000 126, 500. 00
0385 630- 00007 *Traffic Control Inspection 91. 000 89. 000
DAY 2.000 300. 00
150. 00000 91. 000 13, 650. 00
0390 630-00012 *Traffic Control Managenent 152. 000 152. 000
DAY 0. 000 0. 00
650. 00000 152. 000 98, 800. 00
0395 630-80001 *Fl ashi ng Beacon (Portabl e) 4. 000 3. 600
EACH 0. 400 160. 00
400. 00000 4. 000 1, 600. 00
0400 630-80335 *Barricade (Type 3 MA) (Tenporary) 2.000 1.800
EACH 0. 200 20. 00
100. 00000 2.000 200. 00
0405 630-80341 *Construction Traffic Sign (Panel Size A) 38. 000 34. 200
EACH 3. 800 76. 00
20. 00000 38. 000 760. 00
0410 630-80342 *Construction Traffic Sign (Panel Size B) 65. 000 58. 500
EACH 6. 500 195. 00
30. 00000 65. 000 1, 950. 00
0415 630-80343 *Construction Traffic Sign (Panel Size C 2.000 1. 800
EACH 0. 200 10. 00
50. 00000 2.000 100. 00
0420 630-80344 *Construction Traffic Sign (Special) 231. 000 207. 900
SF 23.100 323. 40
14. 00000 231. 000 3,234.00
0425 630- 80355 *Portabl e Message Sign Panel 2.000 1. 800
EACH 0. 200 800. 00
4, 000. 00000 2.000 8, 000. 00
0430 630- 80360 *Drum Channel i zi ng Devi ce 333. 000 299. 700
EACH 33. 300 133. 20
4. 00000 333. 000 1, 332. 00



CONTI D C18782 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 10
PCN: 18782-BI D ESTI MATE RUN 12/ 20/ 2013
PRQJECT: STA0131- 059 ESTI MATE NO 0011 13:43: 39
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO. NO. DESCR! PTI ON UNITS QY TO DATE PERI OD AMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0435 630-80363 *Drum Channel i zi ng Device (Wth Light) (Flashing) 30. 000 27.000
EACH 3. 000 45. 00
15. 00000 30. 000 450. 00
0440 630-80370 Concrete Barrier (Tenporary) 430. 000 387. 000
LF 43. 000 1,988.75
46. 25000 430. 000 19, 887. 50
0445 630- 80380 *Traffic Cone 202. 000 181. 800
EACH 20. 200 20. 20
1. 00000 202. 000 202. 00
0450 630-85010 *| npact Attenuator (Tenporary) 0. 000 0. 000
EACH 0. 000 0. 00
750. 00000 0. 000 0. 00
0455 700- 70010 F/ A Mnor Contract Revisions 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0460 700-70011 F/ A Partnering 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0465 700-70016 F/ A Fuel Cost Adj ustnent -14, 209. 760 -14, 209. 760
FA 0. 000 0. 00
1. 00000 -14, 209. 760 -14,209.76
0470 700-70018 F/ A Roadway Snoot hness | ncentive 38, 639. 570 38, 639. 570
FA 0. 000 0. 00
1. 00000 38, 639. 570 38, 639. 57
0475 700-70019 F/ A Asphalt Cenent Cost Adj ustnent 130, 738. 950 130, 738. 950
FA 0. 000 0. 00
1. 00000 130, 738. 950 130, 738. 95
0480 700-70023 F/ A On- The-Job Trai nee 5, 707.500 5, 707. 500
F A 0. 000 0. 00
1. 00000 5, 707. 500 5,707.50
0485 700- 70025 F/' A Quality Incentive Paynent 41, 188. 660 40, 605. 260
FA 583. 400 583. 40
1. 00000 41, 188. 660 41, 188. 66



CONTI D C18782 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 11
PCN: 18782-BI D ESTI MATE RUN 12/ 20/ 2013
PRQIECT: STA0131- 059 ESTI MATE NO 0011 13:43: 39
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0490 700-70310 F/ A Landscapi ng 21, 699. 870 20, 708. 250
FA 991. 620 991. 62
1. 00000 21, 699. 870 21, 699. 87
0495 700- 70380 F/ A Erosion Control 0. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0. 00
0515 607-11530 Fence (Spec) MCR - Extra Strand of Barb Wre to bring 5, 326. 000 5, 326. 000
Conbo 1 to Conbo 2
LF 0. 000 0. 00
0. 16000 5, 326. 000 852. 16
0520 212- 00009 Seedi ng ( Tenporary) 24.000 24. 000
ACRE 0. 000 0. 00
430. 00000 24.000 10, 320. 00
0525 900- 00006 Added Item (Dol lar)/ Material Price Reduction -972. 000 0. 000
DOL -972. 000 -972.00
1. 00000 -972. 000 -972.00
CAT 0200 CURRENT AMI $ 6, 381,618.92 % 10, 816.77 $ 6,381, 618.92
CAT NOO400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS
0500 620- 00002 Field Ofice (dass 2) 1. 000 1. 000
EACH 0. 000 0. 00
15, 000. 00000 1. 000 15, 000. 00
0505 620-00012 Field Laboratory (d ass 2) 1. 000 1. 000
EACH 0. 000 0. 00
15, 000. 00000 1. 000 15, 000. 00
0510 620- 00020 Sanitary Facility 1. 000 1. 000
EACH 0. 000 0. 00
450. 00000 1. 000 450. 00
CAT 0400 CURRENT AMI  $ 30, 450.00 $ 0.00% 30, 450. 00
PRQIECT TOTAL CURRENT AMI $ 6,412,068.92 $ 10, 816.77$ 6,412, 068. 92



